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Weekly Report Number 13
‘ Week Ending Saturday, 23 October, 2004

Trucking Totals , Barge Totals
Truck loads of Source material to wharf this week 0 No. Barges shipped this week 2
Truck loads of Residential material to the wharf 367  Barges shipped (cumulative) 21
Truck loads of concrete debris to wharf this week ' 0
Truck loads of Subtitle D removed off-site this week 0 Barge Tons shipped this week 9,000

' : Barge Tons shipped (cumulative) 73,500
Total No. of truck loads off-site this week 367
Number of truck loads removed in previous weeks 4967
Total number of all truck loads taken off site 5334

Weekly Progress/Status

Fenced Area

Removal of Source material is complete. On October 20, ecavation of Re5|dentlal soail from within the Fenced Area
was suspended for the winter. The Contractor is currently preparing the Fenced Area for the winter. Preparations
include rough grading/trenching, installation of hay bales, straw, visqueen at embankments, and other storm water
measures. The final barge of Residential material is anticipated to be shipped to the Tacoma/Ruston site on
October 25. Two barges shipped this week with approximately 9,000 tons of Residential material. To date
approximately 40,000 tons of Source material and 33,500 tons of Residential material has been shipped to the
Tacoma/Ruston facility.

Asarco Houses
Residential clean up on the nine EHA owned houses and one privately owned resudence is complete. Asarco will
continue the clean up of privately owned residences next construction season.

Health and Safety
No change in air monitoring this week and no health and safety issues to report.
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